CESWG-0OD-N 31 October, 2003
Reference Notice
2003-21
MEMORANDUM FOR NAVIGATION INTERESTS

SUBJECT: Forecast of Dredging and Marine Congtruction

PORT ARTHUR CANAL, TAYLORSBAYOU CHANNEL
The dredge ‘Missouri H' (Mike Hooks) has completed dredging in the Port Arthur Cand Junction Area,
proceeding south.

SNWW —MIDDLE REACH NECHES RIVER CHANNEL
The pipdine Dredge “Marion” will be peforming dredging operdtions in the Neches River moving
south. Submerged and floating pipelines will extend behind the dredge to Placement Area No. 25B on the
west Sde of the channdl.

SNWW - SABINE-NECHES CANAL, SECTION B AND SABINE
RIVER CHANNEL
The pipdine Dredge “Leonard Fishe” will be peforming dredging operations in the Sabine River
moving west. Submerged and floating pipelines will extend behind the dredge to Placement Area No. 31
on the north Sde of the channdl.

GIWW —MILE 293 TO HIGH ISLAND
The pipeline Dredge “J.N. Fisher” will be peforming dredging operaions in the GIWW moving ess.
Submerged and floating pipdines will extend behind the dredge to Placement Area on the south sde of
the channd.

SNWW —JUNCTION AREA & TAYLORSBAYOU TURNING BASINS
The pipdine dredge “Millennium” will be performing dredging operations in the Junction Area moving
north. Submerged and floating pipelines will extend behind the dredge to Placement Area No. 8 on the
east Sde of the channdl.

SNWW — OUTER BAR & BANK CHANNEL
The Dredge “Padre Idand” will be performing dredging operations in the Outer Bar and Bank Channe
and the materia will be placed in placement aress 1-4.

TEXASCITY CHANNEL
King Fshe Maine Sevices, LP is mobilizing with the Dredge “Everett” to work on the Texas City
Channdl about 3 miles up channd from the confluence of the GIWW and Texas City Channd. They will
be moving from the upstream sde going down dream towards the GIWW and pumping materid into the
Beach Placement Aress adjacent to the Texas City Dike. Dredge pipeine will include submerged,
pontoon and shore pipdine. The Dredge is expected to be on site by 21 September 2003.

HSC, DEEPENING AND WIDENING (HGNC) —MID BAYOU
Dredging for this project is esimated to dat the beginning of August 2003. The dredge
CALIFORNIA will begin mobilizing on ste near the end of July 2003.

Luhr Bros. is congructing rock dikes for the new Goat Idand placement area in the generd vicinity of
channd markers RED #126 to RED #124 and will continue for the next severd months. Ingalation of
the rock dike and digging of access channels from the ship channd to work area will continue over the
next 4-5 months. Luhr will dso be completing bay bottom surveys between the ship channd and land in
thisarea



HSC, DEEPENING AND WIDENING (HGNC) - LOWER BAYOU
The Dredge “Meridian” is dredging maintenance materid upsream of Morgans Point and will continue
toward the Hartman Bridge through the end of October 2003. Hydraulic levees are being congtructed at
Spilman Idand. The Meridian is anticipated reset upstream of Exxon to complete the hydraulic levees at
Alexander I1dand and thereby complete Lower Bayou by November 2003.

HSC, DEEPENING AND WIDENING (HGNC) —MID-BAY

Pipeine dredge “Tom James’ has been off-dte for scheduled maintenance, but is scheduled to
return to work in late October. It will be dredging between Markers 66 and 68 and will generdly be
working upstream. Materid is being pumped to the new Mid Bay Marsh Ste, which is located on the east
gde of the channed near Marker 70. The North Boater Cut has shoded in adjacent to the new marsh
levees, and will dso be in use by Luhr Bros, who will begin placing rock on the levees in late October.
The naturad cut near Marker 68 is closed. Operators are advised to use ether Five-Mile Cut or the South
Boater Cut near HSC Marker 62 for access east of Houston Ship Channdl.

The offshore placement area is located outsde the Gaveston jetties, south of the Entrance
Channd. Mariners are cautioned not to traverse or anchor within the limits of the placement areq, as it
will interfere with dredging operations. Vessdls anchored within the placement area will be asked to
move. Coordinates of the placement area, referenced to NAD 83 (degrees- minutes) are asfollows:

LAT. LON. LAT. LON.
29°15N 94°40W 29°14N 94°41W
29°12N 94°39W 29°13N 94°438W

FREEPORT HARBOR - ENTRANCE AND JETTY CHANNELS
Hopper dredge “BAYPORT” (MANSON CONSTRUCTION COMPANY) isnow offsite.

GULF INTRACOASTAL WATERWAY, TEXAS
ROLLOVER PASSTO PORT BOLIVAR
The pipeline dredge “Leonard Fishe” under Contract DACWG64-03-0006, King Fisher Marine Service,
Inc. Contractor is dredging near mile marker 349 on the Gulf Intracoastal Waterway. Dredging
operations in this reach are expected to continue over the next 34 weeks. Submerged and floating lines
are being used to pump materid to placement area on the northwest shore of the Bolivar Peninsula.  After
completion of this reach, dredging operations are expected to move to Rollover Pass. Once dredging
operdions are dated in Rollover Pass, completion is expected in agpproximately two weeks or less.
Submerged and floating lines will be used to place materid on Rollover Beach.

MOUTH OF COLORADO RIVER
SEDIMENT TRAINING STRUCTURE
Luhr Bros Inc. is now offgte.

COLORADO RIVER AND TRIBUTARIES, TEXAS
MOUTH OF COLORADO NAVIGATION CHANNEL IN
MATAGORDA COUNTY, TEXAS

The cutterhead dredge “Mike Hooks’ (Mike Hooks, Inc) is now offsite.



GULF INTRACOASTAL WATERWAY, TEXAS
BAFFIN BAY TO PORT ISABEL
The Dredge “Jason LaQuay” (T.W. LaQuay Dredging, Inc.) is now offdte,

GULF INTRACOASTAL WATERWAY, TEXAS
CHANNEL TO VICTORIA & CHANNEL TO SEADRIFT
The Dredge “ J.N. Fisher” (King Fisher Marine Service, Inc.) isnow offste.

GULF INTRACOASTAL WATERWAY, TEXAS
MAIN CHANNEL IN MATAGORDA BAY & NATURAL BAY BOTTOM ROUTE
The Dredge “ J.N. Fisher” (King Fisher Marine Service, Inc.) isnow offgte.

MATAGORDA SHIP CHANNEL, TEXAS
GALINIPPER POINT TO POINT COMFORT
The Dredge “ Jason LaQuay” (T.W. LaQuay Dredging, Inc.) is now offgte.

GULF INTRACOASTAL WATERWAY, TEXAS
MAIN CHANNEL ACROSSARANSASBAY & TRIBUTARY CHANNEL TO ARANSASPASS
The Dredge “Jason LaQuay” (T.W. LaQuay Dredging, Inc.) will be operating in Tributary Channd to
Aransas Pass approximately 2 miles before reaching Conn Brown Harbor. Hoating and submerged lines
will extend to a Placement Areaon the North Bank. Estimated completion is August 2003.

GULF INTRACOASTAL WATERWAY, TEXAS
TURNSTAKE ISLAND TO RATTLESNAKE POINT
The Dredge “Tyro, Jr.” will be operating on the East Bank near the vicinity of Mile Marker 504.
Hoating and submerged lines will extend to Placement Areas on the East Bank. Estimated completion is
August 2003.

BRAZOSISLAND HARBOR, TEXAS
PLACEMENT AREA NO. 4 REHABILITATION
All equipment is now land-based. No floating plant onste.

GULF INTRACOASTAL WATERWAY, TEXAS
MAIN CHANNEL ACROSS REDFISH BAY
The Dredge “ Jason LaQuay” (T.W. LaQuay Dredging, Inc.) is now offgte.

CORPUS CHRISTI SHIP CHANNEL, TEXAS
INDUSTRIAL CANAL TO VIOLA TURNING BASIN
The Dredge “ Jason LaQuay” (T.W. LaQuay Dredging, Inc.) will begin operating between the Main
Turning Basin and the Viola Turning Basin. Hoating and submerged lineswill extend to a Placement
Areaon both banks. Estimated completion is January 2004.

CORPUSCHRISTI SHIP CHANNEL, TEXAS
CORPUS CHRISTI ENTRANCE CHANNEL
The Hopper Dredge “ Atchafalaya” (B + B Dredging) is now offste.

CORPUSCHRISTI SHIP CHANNEL, TEXAS
ACROSSINGLESIDE NAVY HOMEPORT

Weeks Marine, Inc. will be demolishing al Mooring Dolphins and Mooring Anchors located on the South
sde of the Corpus Chrigti Ship Channel opposite Ingleside Navy Homeport. At set intervals, demolished
materias will be transported via the Corpus Christi Ship Channd to the Gulf of Mexico. Crane, supply,



materids, diving and quarter barges and other related floating plant will be anchored aong the South
Bank. Estimated completion is July 2004.

GULF INTRACOASTAL WATERWAY, TEXAS
EROSION PROTECTION —PORT OCONNOR TO SAN ANTONIO BAY
Ercon Corporation (King Fisher Marine Service, Inc., sub-contractor) will be ingaling cdlular concrete
mats adong the Gulf Intracoastal Waterway. Tows with supply barges, crane barges and related floating
plants will operate dong reaches of the South bank, between Port O’ Connor and San Antonio Bay. The
Contractor will aso beingtaling eroson protection mats on the East Bank in the Victoria Barge Cand
gpproximately 2 miles past the Victoria Barge Cand Wyes. EStimated completion is December 2003.

MATAGORDA SHIP CHANNEL, TEXAS
MATAGORDA PENINSULA TO POINT COMFORT
The Dredge “John C. LaQuay” (T.W. LaQuay Dredging, Inc.) will be operatiing between Matagorda
Peninsula and the Point Comfort Turning Basin. Hoating and submerged lines will extend to a Placement
Areaon the East Bank. Estimated completion is February 2004.

GULF INTRACOASTAL WATERWAY, TEXAS
PACKERY CHANNEL

The Dredge“Tyro, Jr.” (Kingfisher Marine Service, Inc.) will be operating in the proposed Packery
Channd which pardlelsthe East haf of the Kennedy Causaway Bridge. The Dredge and support plant
will be transported into Packery Channel toward the Highway 361 intersection viathe Gulf Intracoastal
Waterway Intersection. Dredging will commence a Highway 361 and advance toward the Gulf
Intracoasta Waterway. FHoating and submerged lines will lay aong the banks of the Packery Channd to
Placement Areas located on the east Sde of Highway 361. Estimated completion is February 2004.

» Marinersare urged to transit at their slowest safe speed to minimize wake and proceed with caution
after passing arrangements have been made.

» Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted.

» Dredging operationswill continue through the month unless otherwise indicated.

» Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges should be
contacted for coordination of passing and movement near operations.
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